PRIMAVERA PROJECT PLANNER 04.11.04.02 Surface Water Onsite

REPORT DATE 24JUL07 RUN NO. 456 START DATE 24APR06 FIN
DATE 11AUG10
Project Name: SHEL ANCT 09:47

Milestone Summary DATA DATE 24APRO06
PAGE NO. 1

WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.04.02.02.01. . . .. DOE SUBMIT D1 SI/RA REPORT TO EPA/KY (CON MIL) 14NOV06 2A
04.11.04.02.02.01. . . .. SUBMIT D1 SI/RA REPORT For DOE Legal Review 230CT06 2B
04.11.04.02.02.01. . . .. ISSUE SI/RA REPORT (D2) for DOE Legal Review 26MARO07 2B
04.11.04.02.02.01. . . .. DOE ISSUE SI/RA REPORT TO EPA/KY (D2) 16APR0O7 2A
04.11.04.02.02.01. . . .. EPA/KY APPROVAL OF SI/RA REPORT 17AUG07 2A
04.11.04.02.02.01. . . .. Issue DO SI/RA Report to DOE for Tech Review 16JUNO6 2B
04.11.04.02.02.01. .. .. Issue DOR1 to DOE for tech review 04AUG06 2B
04.11.04.02.02.03. . . .. Issue DO EE/CA to DOE 01MARO7 2B
04.11.04.02.02.03. . . .. Issue D1 EE/CA to DOE FOR LEGAL REVIEW 30APRO07 2B
04.11.04.02.02.08. . . .. DOE Issue D1 EE/CA to EPA/KY 17AUGO7 2A
04.11.04.02.02.03. . . .. Issue D2 EE/CA to DOE FOR LEGAL REVIEW 10DECO07 2B
04.11.04.02.02.03. . . .. DOE Issue D2 EE/CA to EPA/KY 17DECO07 2A
04.11.04.02.02.08. . . .. EPA/KY Approve D2 EE/CA 19MAR08 3
04.11.04.02.02.04. . . .. Issue DO Action Memorandum/LUCIP to DOE 12DECO07 2B
04.11.04.02.02.03. . . .. CLOSE OF PUBLIC COMMENTS ON EE/CA 07MAY08 3
04.11.04.02.02.03. . . .. Issue draft Removal Notification to DOE Tech 13DEC06 2B
04.11.04.02.02.04. . . .. ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 04FEB08 2B
04.11.04.02.02.04. . . .. DOE ISSUE AM/LUCIP TO EPA/KY (D1) (CON MIL) 05JUN08 2A
04.11.04.02.02.04. . . .. ISSUE Action Memorandum/LUCIP (D2) TO DOE 29JUL08 2B
04.11.04.02.02.04. . . .. DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 05SEP08 2B
04.11.04.02.02.08. . . .. Issue D1 EE/CA to DOE for Review 27JUNO07 2B
04.11.04.02.02.04. . . .. EPA/KDEP RETURN SIGNED Action Memorandum 030CT08 3
04.11.04.02.02.03. . . .. DOE Issue Removal Notification to Reg (CON MIL) 17JANO7 2A
04.11.04.02.02.03. . . .. Issue Removal Notification to DOE Tech 20FEBO7 2B
04.11.04.02.02.04. . . .. DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 06AUG08 2A
04.11.04.02.02.03. . . .. Issue removal Notification to DOE Legal 23FEBO07 2B
04.11.04.02.02.04. . . .. ISSUE ACTION MEMO/LUCIP TO DOE HQ 21FEB08 2B
04.11.04.02.02.03. . . .. Issue Removal Notification to DOE for transmitta 02MARO7 2B
04.11.04.02.02.08. . . .. DOE Issue Removal Notification to Regs 05MARO07 2A
04.11.04.02.02.03. . . .. Approval of removal Notification 02APR07 3
04.11.04.02.02.08. . . .. DOE Issue D2R1 EE/CA to Regulators 19FEBO8 2A
04.11.04.02.02.03. . . .. Issue Removal Notification to DOE Legal 03JANO7 2B
04.11.04.02.02.04. . . .. Close of Public comment period on EE/CA 07MAY08 3
04.11.04.02.02.01. .. .. Issue D2R1 SI/RA Report to Regulators 19JULO7 2A
04.11.04.02.02.05. . . .. ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 15APR08 2B
04.11.04.02.02.05. . . .. ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 17JUNO8 2B
04.11.04.02.02.05. . . . . DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL) 030CT08 2A
04.11.04.02.02.05. . . .. ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 29DEC08 2B
04.11.04.02.02.05. . . .. DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 08JAN09 2A
04.11.04.02.02.05. . . . . EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 09FEBO09 3
04.11.04.02.03.01. . . .. HOT SPOT REMOVAL COMPLETE (CONTRACT MILESTONE) 15JUNO9 2A
04.11.04.02.03.01. . . .. START FIELD WORK (CONTRACT MILESTONE) 09FEB09 2A
04.11.04.02.01... ... Project Start 24APR06 3
04.11.04.02.03.02. . . .. ISSUE O&M PLAN TO DOE (D0) 220CT08 2B
04.11.04.02.03.02. . . .. ISSUE O&M PLAN (D1) TO DOE FOR LEGAL REVIEW 31DECO08 2B
04.11.04.02.03.02. . . .. DOE ISSUE O&M PLAN TO EPA/KY (D1) 27FEB09 2A
04.11.04.02.03.02. . . .. ISSUE O&M PLAN (D2) TO DOE FOR LEGAL REVIEW 22JUL09 2B
04.11.04.02.03.02. . . .. DOE ISSUE O&M PLAN TO EPA/KY (D2) 31JUL09 2A
04.11.04.02.03.02. . . .. EPA/KY APPROVAL OF O&M PLAN 31AUG09 3
04.11.04.02.03.02. . . .. Issue RFP to Bidders 10SEP08 3
04.11.04.02.03.02. . . .. Construction of Sediment Basin 008 Complete 31AUG09 2A
04.11.04.02.03.02. . . .. Construction of In-line Treatment at 11 Complete 31AUG09 2A

04.11.04.02.03.02. . . .. START FIELD WORK 22DEC08 2A
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DESCRIPTION EARLY
START

Complete Storm Sewer Replacement

Project Finish

ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW

DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL)

ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW

DOE ISSUE RA WORK PLAN TO EPA/KY (D2)

EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN
ISSUE DRAFT RmACR TO DOE (D0)

ISSUE RmACR (D1) TO DOE

ISS DRAFT RmACR TO EPA/KDEP (D1) (CONTRACT MILE)
ISSUE RmACR (D2) TO DOE

ISSUE FNL RmACR TO EPA/KDEP (D2)

EPA/KDEP APPROVE FINAL RmACR

EARLY
FINISH

01JUNO9

11AUG10
13MAY08
17JULO8

28AUG08
200CT08
290CT08
01DECO08
17NOV09
13JAN10

11FEB10
14JUN10
13JUL10

11AUG10



